

Uses - Park Bond			
		<b>Actual</b>	pd
			Bid
Utility Relocation			
Construction Burnett		\$ 3,360,500.00	
Construction Pickleball Courts		\$ 1,185,825.00	
Construction Winton Meadows		incl. w Burnett	
Construction contingency		incl. w bids	
Construction Observation			
Design Burnett and Winton Meadows		\$ -	
Design Pickel Ball		\$ -	
Rigdon Cma		\$ 250,000.00	
	<b>Total needed</b>	\$ 4,796,325.00	
	<b>Total Approved Sources</b>	\$ 4,394,980.75	
	<b>Difference</b>	\$401,344.25	
			\$ -
	created: 5/15/2024 RC		
	updated: 3/4/2026 SJP		